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1. Introduction 

1.1 Background 

Site Number: B5XR Contract Number: EP-S5-08-04 

D.O. Number: 0029 Action Memo Date: 3/4/2011 

Response Authority: CERCLA Response Type: Time-Critical 

Response Lead: EPA Incident Category: Removal Action 

NPL Status: Non NPL Operable Unit: 01 

Mobilization Date: 5/3/2011 Start Date: 5/13/2011 

Demob Date: Completion Date: 

CERCLIS ID: ILN00051 0496 RCRIS ID: 

ERNS No.: State Notification: 

FPN#: Reimbursable Account #: 

1.1.1 Incident Category--

Time-Critical Removal Action at the Nutronics, Inc, Site in Springfield, IL. 

1.1.2 Site Description--
Nutronics, Inc. was a metal plating and metal finishing facility, which primarily 
manufactured circuit boards. 

1.1.2.1 Location 
The Nutronics, Inc. Site is located at 1703 Peoria Road in Springfield, Illinois. The meridian 
coordinates for the Site are latitude 39° 49' 25.35" North and longitude 89° 38' 35.08" West. 
The Site contains an abandoned brick building with an area of approximately 8,000 square 
feet (ft2

) that includes a small metal loft, an office in the northeast comer, and a partially 
walled workshop in the middle of the building's main floor. The building has a concrete 
floor, a second floor, and a basement. A gravel parking area is located on the west side of the 
property. The gravel parking area occupies approximately I ,000 ft2

. 

The Site is bordered by residential properties to the north, North Peoria Road (Business Route 
55) and residential properties to the east, East Ridgley Avenue to the south, and North 91

h 

Street and residential properties to the west. The Site is located in a mixed residential and 
commercial area. 



1.1.2.2 Description of Threat 
The conditions at the Nutronics, Inc. Site present an imminent and substantial endangerment 
to the public health, welfare, and the environment and meet the criteria for a time-critical 
removal action provided for in Section 300.415 (b )(2) of the National Oil and Hazardous 
Substances Pollution Contingency Plan (NCP), as amended, 40 C.F.R. Part 300. The criteria 
include, but are not limited to the following: 

i) Actual or potential exposure to nearby human populations, animals, or the food chain 
from hazardous substances or pollutants or contaminants. 
The nature of many of the container contents poses a potential exposure hazard to trespassers 
and first responders. 

Site assessment sample analytical results indicate that hazardous wastes (for ignitability, 
corrosivity, and TCLP lead) are present at the Site, supporting the finding of the IEPA site 
assessment from March 2010. Because the drums and containers observed during the site 
assessment were in poor condition and evidence of past spills was observed, the threat of 
exposure of nearby populations and the environment exists. 

ii) Hazardous substances, pollutants, or contaminants in drums, barrels, tanks, or other 
bulk storage container that may pose a threat of release. 

The Site contains over 100 drums, vats, and other miscellaneous containers. During the site 
assessment, some drums and containers were observed to be in poor condition, open, and 
improperly labeled, with visible evidence of past spills. The threat of future release therefore 
is high. Site assessment sample analytical results indicate that hazardous wastes (for 
ignitability, corrosivity, and TCLP lead) are present at the Site. 

A release of materials from the Site is possible because of the potential for trespassing, fire, 
and impacts from storm water. Trespassers could cause a direct release of contaminants or a 
tire and subsequent dispersion of airborne contamination or contamination through fire­
suppression water runoff In addition, during the site assessment, it was observed that the 
building's compromised roof, a window well, and a deteriorating east exterior brick wall 
could allow storm water to enter the building, potentially causing contaminants to migrate 
off-site through overland flow. Public areas near the Site could be exposed to potentially 
hazardous materials if contaminants migrate off-site. 

iii) Weather conditions that may cause hazardous substances or pollutants or 
contaminants to migrate or be released. 

Springfield receives an average yearly precipitation of 35.56 inches and an average yearly 
snowfall of24.6 inches. Temperatures ranged from 96 to -9 °F in 2009. The freeze-thaw 
cycle could result in further deterioration of the drums, vats and containers, as well as the Site 
building, especially the leaking roof and deteriorating east exterior brick wall, making 
conditions at the Site more dangerous. 

iv) Threat of fire or explosion. 



U.S. EPA and IEPA site assessment sample analytical results both indicate that ignitable 
hazardous wastes are present at the Site. Other small containers that were not sampled could 
contain flammable materials. Based on the disrepair of the Site building, these flammable 
liquids could interact with strong oxidizers or be affected by the actions of vandals or 
trespassers present at the Site; therefore, the threat of fire or explosion exists at the Site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results-­
See above 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative--
The Nutronics, Inc. Site is located at 1703 Peoria Road in Springfield, Illinois. The meridian 
coordinates for the Site are latitude 39° 49' 25.35" North and longitude 89° 38' 35.08" West. 
The Site contains an abandoned brick building with an area of approximately 8,000 square 
feet (ft2

) that includes a small metal loft, an office in the northeast comer, and a partially 
walled workshop in the middle ofthe building's main floor. The building has a concrete 
floor, a second floor, and a basement. A gravel parking area is located on the west side of the 
property. The gravel parking area occupies approximately 1,000 ft2

. 

The Site is bordered by residential properties to the north, North Peoria Road (Business Route 
55) and residential properties to the east, East Ridgley A venue to the south, and North 91

h 

Street and residential properties to the west. The Site is located in a mixed residential and 
commercial area. 

Nutronics, Inc. was a metal plating and metal finishing facility, which primarily 
manufactured circuit boards. 

The conditions at the Nutronics, Inc. Site present an imminent and substantial endangerment 
to the public health, welfare, and the environment and meet the criteria for a time-critical 
removal action provided for in Section 300.415 (b )(2) of the National Oil and Hazardous 
Substances Pollution Contingency Plan (NCP), as amended, 40 C.F.R. Part 300. 

2.1.2 Response Actions to Date 

The Removal Action started on May 3, 2011. Drums and bottles have been collected and 
sorted. Hazcatting of the materials began on May 5. The characterization and 
containerization of wastes as completed on May 11. The roll-off box was tilled with non­
hazardous waste on May 12. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

For administrative purposes, information concerning the enforcemnt strategy for the Site is 
contained in the Enforcement Confidential Addendum. 
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2.2 Planning Section 

2.2.1 Anticipated Activities 
Conduct a time-critical removal action to mitigate threats to public health, welfare, and the 
environment at the Nutronics, Incorporated (Inc.) Metal Finishing Site,in Springfield, 
(Sangamon County), Illinois. The response action is necessary to addr~ss the release and the 
threat of future releases of hazardous materials at the Site and to residential areas adjacent to 
the Site. 

2.2.1.1 Planned Response Activities 

1) Prepare a work plan that includes tasks and time line for the activities as well as a site 
Health and Safety Plan addressing continuous monitoring of airborne contaminants and dust 
control measures and a Site Emergency Contingency Plan; 
2) Develop and implement a Site Security Plan; 

3) Inventory and perform hazard characterization on all substances contained in containers, 
drums, vats, sweepings, unknown materials, and tanks; 

4) Dismantle and decontaminate process equipment, tanks/vats, associated piping, and 
building components associated with the product process areas, as nec~ssary; 

I 

5) Consolidate and package all hazardous substances, pollutants and cc,mtaminants for 
transportation and off-site disposal; 

6) Properly address any additional hazardous waste and/or materials identified during the 
removal action. 

7) Transport and dispose of all characterized or identified hazardous substances, pollutants, 
wastes, or contaminants that pose a substantial threat of release at a RCRA/CERCLA­
approved disposal facility in accordance with U.S. EPA's Off-Site Rule (40 CFR § 300.440); 
and 



8) Take any other response actions to address any release or threatened release of a hazardous 
substance, pollutant or contaminant that the EPA OSC determines may pose an imminent and 
substantial endangerment to the public health or the environment. 

2.2.1.2 Next Steps 

Clear debris from the facility, inventory, segregate waste systems and begin staging materials 
for disposal. 

2.2.2 Issues 

There are no known community or congressional issues concerning this Site. 

2.3 Logistics Section 

The office trailer setup has been completed and equipment needed to date has been delivered. 
Electricity to the facility has been restored. 

2.4 Finance Section 

2.4.1 Narrative 

The present Delivery Order (#0029) is in the amount of $150,000. 

The Costs To Date are as of Close of Business May 18. 

Estimated Costs * 
~--

~---­

~Extramural Costs 

- T -~ --- II T~t~i :r;;-It==~ -r= o/. - -~1 

Budgeted 11 Date Jl Remaining ·I Remaining : 

1~========~~~--~-=--·=·=·===r=========r~~==~--~--r·-·=--=-··=-====~-~~~~~~ 
~~~S ~-Cl_:~nup_ C~nt_~a~t_?r ___ 1 __ ~1_?.?_,009:09( $8~,~-! 9_:! 8JI _ $6_~.'-~~0.~2[ ____ ~-3·~?% 
iTAT/START I $25,000.00]1 $19,545.1611 $5,454.841 21.82%, 
,. ----- ----------------'1 
ilntramural Costs 1 

... ----- -- -- ·- - '! 
i 

::r;;;~tsite Costs ,-$17 5, ooO. o~r $104,364. 34~ $70,63 5 661 -- 40:3 6o/.;l 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 



final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monet§lry figure which the government may include in any 
claim for cost recovery. 

2.5 Safety Officer 

The Health and Safety Plan is complete. Safety issues will be addressed as they are , 
discovered. 

2.6 Liaison Officer 

Illinolis Environmental Protection Agency (IEPA) and the City of Springfield have been 
notified of the removal start. 

2. 7 Information Officer 

2.7.1 Public Information Officer 

PIO has not been assigned to this Site. 

2.7.2 Community Involvement Coordinator 

CIC has not been assigned to the Site. 

3. Participating Entities 

3.1 Unified Command 

All Unified Command positions are held by the On-Scene Coordinator. USEPA Fund-Lead 
Removal Action. 

3.2 Cooperating and Assisting Agencies 

City of Springfield 
IEPA 

4. Personnel On Site 

1 On-Scene Coordinator 
1 START Weston 
1 Response Manager 
1 Field Cost Accountant 
1 C:hemist and 3 Cleanup Techs. 

5. Definition of Terms 

N/A 



6. Additional sources of information 

6.1 Internet location of additional information/reports 

Refer to ww>v.epaosc.org/nutronicsmc 

6.2 Reporting Schedule 

Additional Reports will be issued approximately every 2 weeks. 

7. Situational Reference Materials 

Refer to the EPA OSC website under docuement links for this Site. 

http://www.epaosc.org/nutronicsinc



